~N

(]

10
11
12
13
14
15
16
17
18
19
20
21
22

O

DF@EWQD

AUG 1 5 2001

ATTORNEY GENERAL'S OFFICE

JOSEPH E. SHORIN, III, V\LSBA # E9FQ Division
Assistant Attorney General
Attorney General of Washington

FILED N THE

Ecology Division U.S. DISTRICT COURT

P.O. Box 40117 EASTERN DISTRICT OF WASHIN(\STON
Olympia, WA 98504-0117

(360) 586-6741 AUG 08 2001

JAMES R. LARSEN, CLERK

DEPU
RICHLAND, WASHINGTON

UNITED STATES DISTRICT COURT
EASTERN DISTRICT OF WASHINGTON

STATE OF WASHINGTON, NO. CT-99-5076-EFS
DEPARTMENT OF ECOLOGY,
SECOND AMENDMENT TO
Plaintiff, CONSENT DECREE
v.

UNITED STATES
DEPARTMENT OF ENERGY,

Defendant.

WHEREAS, on September 29, 1999, the Court entered a Consent Decree
in which Plaintiff State of Washington, Department of Ecology (“State”) and
Defendant United States Department of Energy (“DOE”) agreed to resolve
potential litigation between the State and DOE regarding certain missed

milestones as well as other remaining milestones in the Hanford Federal

Facility Agreement and Consent Order (“HFFACO”) (entered May 15, 1989) in

the interim stabilization series (M-41) and to establish a judicially enforceable
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schedule for pumping liquid radioactive hazardous waste from single-shell
tanks as identified in the schedule in Section IV-A of the Consent Decree;

WHEREAS, on September 29, 2000, the Court entered the First
Amendment to the Consent Decree, addihg certain additional provisions
pertaining to awarding a contract for‘design and construction of a waste
treatment and vitrification Complex;

WHEREAS, the schedule in Section IV-A of the Consent Decree is fully
set forth in Attachment A to the Consent Decree, and requires that “[n]o later
than December 30, 2000, DOE will determine whether the organic layer and
pumpable liquids will be pumped from Tank C-103 together or separately, and
will establish a deadline for initiating pumping of this tank”; and

WHEREAS, on December 20, 2000, DOE determined that the bulk of the
separable organic layer in Tank C-103 will be transferred separately from the
other pumpable liquids and established a deadline of April 30, 2003 for
initiating pumping of Tank C-103,

NOW THEREFORE, it is hereby ordered, adjudged, and decreed as
follows: The provisions of Attachment A to the Consent Decree pertaining to

Tank C-103 are hereby deleted and replaced with the following:

Tank Designation Pumping Initiated Projected Pumping
Completion Date
29. C-103 April 30,2003 December 30, 2003
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